
Alloted Remaining

Materials $2,973 $3,000 $27

Build Hours 246 352 105.6

Load-in Hours 40 56 15.85

Strike Hours 12 56 44.45

Set Designer: Jack Briggs

Technical Director: Daniel Dembek

Budget Pass # 1

Scenery
Production Estimate

8/31/2022

Everybody

written by 

directed by Sabastian Trainer



Everybody

written by 

directed by Sabastian Trainer

Scenery

Set Designer: Jack Briggs

Technical Director: Daniel Dembek Budget Pass # 1

Build Load-in Tech/Notes Strike

DSL BUNKER 32 4 1 $348

DSR BUNKER 32 4 1 $348

GRAVE 26 5 2 $558

CENTER PLATFORM 88 15 3 $971

PORTALS 36 5 2 $497

KABUKI 10 4 2 $222

Load In and Misc

Subtotals 224 37 0 11 $2,703

10% Contingency 22 4 0 1 $270

Materials Total $2,973

Hours Total 246 40 0 12

MaterialsScenic Element

August 31, 2022



Show: Everybody

written by 

directed by Sabastian Trainer

Budget Pass # 1

Date:

Technical Director: Daniel Dembek Set Designer: Jack Briggs

Scenic Element:

Description:

Unit Total

Price Cost

stick 25 $24 $600

yard 12 $16 $192

Duvetyne 54" yard 37 $9 $325

yard 23 $5 $115

4x8 18 $23 $414

1.5x1.5x24 box tube stick 1 $46 $46

1x1x24 box tube stick 2 35 $70

Carpet sqft 360 1 $209

1/2" Manila Rope 600' 1 165 $165
Custom Platforming sqft 90 4 $360
Foam STOCK $0

STOCK $0

5% $125

Total $2,620

Hardware Costs

Black Soft Facing

August 31, 2022

Black Polyskilk 60"

Lauan	

Material Unit Quantity

1x12x12

Duvetyne 118"



Everybody

written by 

directed by Sabastian Trainer

Scenery

Set Designer: Jack Briggs

Technical Director: Daniel Dembek Budget Pass # 1

Regular Overtime Regular Overtime Regular Overtime Regular Overtime Regular Overtime Regular Overtime Regular Overtime Regular Overtime

John 40 40 8 8 96 0

Shooey 40 40 8 8 96 0

Howl 40 40 8 8 96 0

Rolando 40 40 8 8 96 0

Nick 4 4 8 8 24 0

Haley 8 8 8 8 32 0

Emily 4 4 8 8 24 0

0 0

0 0

0 0

0 0

Subtotals 176 0 176 0 0 0 0 0 56 0 0 0 56 0 464 0

Remaining Hours 105.6 15.85 0 44.45

August 31, 2022

Availible Labor

Staff

Build
Load-In Tech/Notes Strike Total

Wk1 Wk2

464

Wk3 Wk4

Load-In Tech/Notes Strike TotalBuild

352Total Availible Hours (Regular and Overtime) 56 0 56

0

Total Hours Needed 40 0 12 298246

0Additional Hours Needed 0 0 0



Show: Everybody

written by 

directed by Sabastian Trainer

Budget Pass # 1

Date:

Technical Director: Daniel Dembek Set Designer: Jack Briggs

Scenic Element: DSL BUNKER FLATS

Description:

# # Total

Crew Hours Hours

Cut lumber 1 4 4

Assemble frames 2 8 16

Cut lauan 1 2 2

Attatch lauan 1 2 2

Cut maso shapes 1 8 8

0

0

0

Total 32

# # Total

Crew Hours Hours

4 0 1

4 0 1

4 0 1

4 0 1

0

Total 4

# # Total

Crew Hours Hours

4 0 1

4 0 1

0

Total 1

Unit Total

Price Cost

4x8 9 $23 $207

4x8 4 $15 $60

yard 4 $16 $64

$0

$0

5% $17

Total $348

August 31, 2022

Construction Procedure

Load-In Procedure

Place and Staple Masking

Remove floor and Masking

Material Unit

Lay and Screw Floor

Place and Screw Walls

Trim Masking

Strike Procedure

Unscrew Walls

Hardware Costs

Quantity

Lauan

Masonite

Duvetyne 118"



Show: Everybody

written by 

directed by Sabastian Trainer

Budget Pass # 1

Date:

Technical Director: Daniel Dembek Set Designer: Jack Briggs

Scenic Element: DSR BUNKER FLATS

Description:

# # Total

Crew Hours Hours

Cut lumber 1 4 4

Assemble frames 2 8 16

Cut lauan 1 2 2

Attatch lauan 1 2 2

Cut maso shapes 1 8 8

0

0

0

Total 32

# # Total

Crew Hours Hours

4 0 1

4 0 1

4 0 1

4 0 1

0

Total 4

# # Total

Crew Hours Hours

4 0 1

4 0 1

0

Total 1

Unit Total

Price Cost

4x8 9 $23 $207

4x8 4 $15 $60

yard 4 $16 $64

$0

$0

5% $17

Total $348

August 31, 2022

Construction Procedure

Load-In Procedure

Place and Staple Masking

Remove floor and Masking

Material Unit

Lay and Screw Floor

Place and Screw Walls

Trim Masking

Strike Procedure

Unscrew Walls

Hardware Costs

Quantity

Lauan

Masonite

Duvetyne 118"



Show: Everybody

written by 

directed by Sabastian Trainer

Budget Pass # 1

Date:

Technical Director: Daniel Dembek Set Designer: Jack Briggs

Scenic Element: GRAVE

Description:

# # Total

Crew Hours Hours

Cut lumber 1 4 4

Assemble frames 2 8 16

Cut luan 1 2 2

Attatch facings 1 2 2

Cut Steel 1 2 2

0

0

0

Total 26

# # Total

Crew Hours Hours

2 1 2

2 1 1

2 1 1

2 0 1

0

Total 5

# # Total

Crew Hours Hours

2 0 1

2 0 1

2 1 1

Total 2

Unit Total

Price Cost

yard 8 $16 $128

7 $24 $168

1 $46 $46

1 $165 $165

STOCK $0

$0

10% $51

Total $558

August 31, 2022

Construction Procedure

Load-In Procedure

Hang Pulleys

Disassemble Grave

Take Down Pulleys

Material Unit

Place and Put Together Grave

Hinge Grave

Run Rope

Strike Procedure

Undo Rope

Hardware Costs

Quantity

Duvetyne 118"

1.5x1.5x24 box tube

1/2" Manila Rope 600'

Foam

1x12x12



Show: Everybody

written by 

directed by Sabastian Trainer

Budget Pass # 1

Date:

Technical Director: Daniel Dembek Set Designer: Jack Briggs

Scenic Element: CENTER PLATFORM

Description:

# # Total

Crew Hours Hours

CNC lids 1 8 8

CNC masonite 1 8 8

Cut lumber 2 4 8

Assemble frame 2 16 32

Attatch lid 2 8 16

Rip Facings 2 8 16

0

0

Total 88

# # Total

Crew Hours Hours

2 2 3

4 1 2

4 1 2

4 1 4

4 1 4

Total 15

# # Total

Crew Hours Hours

2 1 2

2 1 1

0

Total 3

Unit Total

Price Cost

4x8 3 STOCK $3

2x8 2 STOCK $2

4x4 1 STOCK $1

140 $4 $560

4x8 10 $15 $150

sqft 360 $1 $209

5% $46

Total $971

August 31, 2022

Construction Procedure

Load-In Procedure

Lay out platforms

Remove from Floor

Material Unit

Screw platforms into deck

Toe screw platforms together

Attatch maso

Place and Staple Carpet

Strike Procedure

Uncrew Platforms

Carpet

Hardware Costs

Quantity

Stock Platform

Stock Platform

Custom Platform

Masonite

Stock Platform



Show: Everybody

written by 

directed by Sabastian Trainer

Budget Pass # 1

Date:

Technical Director: Daniel Dembek Set Designer: Jack Briggs

Scenic Element:

Description:

# # Total

Crew Hours Hours

2 2 4

2 8 16

2 4 8

2 4 8

0

0

0

0

Total 36

# # Total

Crew Hours Hours

2 1 1

2 1 1

Upright Walls 2 1 1

Cheeseburough Stifener 2 1 1

Screw Walls Together 2 1 1

Total 5

# # Total

Crew Hours Hours

2 1 1

2 1 1

0

Total 2

Unit Total

Price Cost

yard 15 $16 $234

10 $24 $240

$0

$0

$0

$0

5% $24

Total $497

August 31, 2022

Construction Procedure

Load-In Procedure

Add Stiffeners

Place Walls

Rip 1x3

Assemble Frames

Cut Duvetyne

Staple Duvetyne

Take down walls

Material Unit

Strike Procedure

Unscrew and Unchesseburough Walls

Hardware Costs

Quantity

Duvetyn 118" 

1x12x12



Show: Everybody

written by 

directed by Sabastian Trainer

Budget Pass # 1

Date:

Technical Director: Daniel Dembek Set Designer: Jack Briggs

Scenic Element: KABUKI

Description:

# # Total

Crew Hours Hours

1 4 4

1 2 2

1 2 2

1 2 2

0

0

0

0

Total 10

# # Total

Crew Hours Hours

2 1 1

2 1 1

2 1 1

2 1 1

0

Total 4

# # Total

Crew Hours Hours

2 0 1

2 0 1

2 0 1

Total 2

Unit Total

Price Cost

yards 23 $5 $115

2 $35 $70

$0

$0

$0

$0

20% $37

Total $222

August 31, 2022

Construction Procedure

Load-In Procedure

Hang points

Stitch Duvetyne

Add Webbing

Add Hem Sides and Bottom

Add Gromets

Take Down Rig

Take Down Points

Material Unit

Place Rig

Hang Rig

Hang Drop

Strike Procedure

Take Down Drop

Hardware Costs

Quantity

Black Polyskilk 60"

1x1x24 box tube



Sample Work/Class Schedule Mainstage #3

Sunday, November 6, 2022 Monday, November 7, 2022 Tuesday, November 8, 2022 Wednesday, November 9, 2022 Thursday, November 10, 2022 Friday, November 11, 2022 Saturday, November 12, 2022

PORTALS PORTALS BUNKER DUVE GRAVE WRAP

TOPS FRONTS

FRONTS BUNKER FLOORS

BUNKER FLATS (8) GRAVE BUILD WRAP PORTALS PLATFORMS CNC

Shop staff striking Cab port

Sunday, November 13, 2022 Monday, November 14, 2022 Tuesday, November 15, 2022 Wednesday, November 16, 2022 Thursday, November 17, 2022 Friday, November 18, 2022 Saturday, November 19, 2022

CENTER PLATFORMS CENTER PLATFORMS CENTER PLATFORMS CENTER PLATFORMS CENTER PLATFORMS

SEW KABUKI SEW KABUKI GRAVE CNC

Paint Bunker Walls Paint Bunker Walls Paint Portal Walls Paint Portal Walls

Sunday, November 20, 2022 Monday, November 21, 2022 Tuesday, November 22, 2022 Wednesday, November 23, 2022 Thursday, November 24, 2022 Friday, November 25, 2022 Saturday, November 26, 2022

Sunday, November 27, 2022 Monday, November 28, 2022 Tuesday, November 29, 2022 Wednesday, November 30, 2022 Thursday, December 1, 2022 Friday, December 2, 2022 Saturday, December 3, 2022

TEST FIT PLATFORM TEST FIT PLATFORM TOMBSTONE TOMBSTONE

Carpet Fit

Paint Platform Deck Paint Platform Deck Paint Platform Deck Paint Grave Paint Grave

Sunday, December 4, 2022 Monday, December 5, 2022 Tuesday, December 6, 2022 Wednesday, December 7, 2022 Thursday, December 8, 2022 Friday, December 9, 2022 Saturday, December 10, 2022

RENT STRIKE Rent LX STRIKE

Break down Platform 

Paint Kabuki Paint Kabuki Paint Kabuki MFA WIP BFA WIP

Sunday, December 11, 2022 Monday, December 12, 2022 Tuesday, December 13, 2022 Wednesday, December 14, 2022 Thursday, December 15, 2022 Friday, December 16, 2022 Saturday, December 17, 2022

Paint Pavilion Floor Paint Pavilion Floor Paint Pavilion Floor Paint Pavilion Floor Paint Pavilion Floor 

Sunday, December 18, 2022 Monday, December 19, 2022 Tuesday, December 20, 2022 Wednesday, December 21, 2022 Thursday, December 22, 2022 Friday, December 23, 2022 Saturday, December 24, 2022

Last day of staff Carps
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Sample Work/Class Schedule Mainstage #3

Sunday, January 8, 2023 Monday, January 9, 2023 Tuesday, January 10, 2023 Wednesday, January 11, 2023 Thursday, January 12, 2023 Friday, January 13, 2023 Saturday, January 14, 2023

Back from Xmas Break ITW BUILD ITW BUILD ITW BUILD ITW BUILD

Sunday, January 15, 2023 Monday, January 16, 2023 Tuesday, January 17, 2023 Wednesday, January 18, 2023 Thursday, January 19, 2023 Friday, January 20, 2023 Saturday, January 21, 2023

ITW BUILD ITW BUILD ITW BUILD ITW BUILD ITW BUILD

Sunday, January 22, 2023 Monday, January 23, 2023 Tuesday, January 24, 2023 Wednesday, January 25, 2023 Thursday, January 26, 2023 Friday, January 27, 2023 Saturday, January 28, 2023

WINCH WINCH WINCH Prerig and pipes Prerig and pipes 

LX Hang

LX Hang

Sunday, January 29, 2023 Monday, January 30, 2023 Tuesday, January 31, 2023 Wednesday, February 1, 2023 Thursday, February 2, 2023 Friday, February 3, 2023 Saturday, February 4, 2023

Everybody Loadin Everybody Loadin Everybody Loadin Everybody Loadin Everybody Loadin Focus

Everybody Loadin 8-6

Design Run LX Focus

Sunday, February 5, 2023 Monday, February 6, 2023 Tuesday, February 7, 2023 Wednesday, February 8, 2023 Thursday, February 9, 2023 Friday, February 10, 2023 Saturday, February 11, 2023

Audio Day

Spacing Spacing Tech Tech Tech

Sunday, February 12, 2023 Monday, February 13, 2023 Tuesday, February 14, 2023 Wednesday, February 15, 2023 Thursday, February 16, 2023 Friday, February 17, 2023 Saturday, February 18, 2023

8 out 10 Tech

Dress Preview Notes Preview Open Performance

Sunday, February 19, 2023 Monday, February 20, 2023 Tuesday, February 21, 2023 Wednesday, February 22, 2023 Thursday, February 23, 2023 Friday, February 24, 2023 Saturday, February 25, 2023

Matinee

Performance Performance Performance Performance Performance
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9:00 AM 10:00 AM 11:00 AM 12:00 PM 1:00 PM 2:00 PM 3:00 PM 4:00 PM 5:00 PM 6:00 PM
Bunkers Bunkers/Platforms BREAK 1 Walls LUNCH Walls Kabuki BREAK 2 Masking
Pre-Rig Grave Pre-Rig Kabuki Platforms Kabuki Grave Grave

Walls Masking

Equipment
Portal Grave Kabuki Platforms Bunkers Masking TRUCK GENERAL PLAYHOUSE
2x4 Stiffeners 50lb Sandbag 2 Black Ropes Long Decking Screws Screws Tie Line Softgoods Cart Spike Tape 6 Cones
Screws Headblock 4 Pulley Staple Gun Hardware Box 4 Spreader
2 Cheeseborough 2 Pulleys 3 Trim Chain Staples Grave Insert

Manilla Rope 6 Shackle Scissors Carpet
3 Batten Clamp Batten Clamp Green Rigging Cart
3 Links Kabuki Rig
2 Shackles Stock 4x4 Platform

Steps Per Element
Bunkers Platforms Portal Kabuki Grave Misc
Place and Staple Masking Locate Stock Location Add Stiffener Hang pulleys Hang Pulleys Remove Railings
Lay and Screw Floor Lay Platform Upright Walls Place Kabuki Lay Grave Screw Heads in Deck
Place and Screw Walls Screw Platform into Deck Cheeseburough Stiffener Run Rope Put Together Grave Clear Pin Rail
Trim Masking Screw Together Walls Hinge Grave

Run Rope
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DATE:

SCALE:

PHASE:

DRAWN BY:

DIRECTOR:

SCENIC DESIGNER:

TECHNICAL DIRECTOR:

PROJECT NAME:

DRAWING TITLE:

DRAWING NUMBER:

NOTES:

3/8" = 1'-0"

PHASE

Daniel Dembek

Sebastian Trainor

Jack Briggs

Daniel Dembek

Everybody

Portal Wall Assembly

11/6/2022

101

SCALE:
01
101

3D portal

SCALE: 3/8" = 1'-0"

02

102

01

102

02

103

01

103

Portal Wall Fills

Portal Header

Portal Side

Portal Front

16' Stock

16'-6" Stock



DATE:

SCALE:

PHASE:

DRAWN BY:

DIRECTOR:

SCENIC DESIGNER:

TECHNICAL DIRECTOR:

PROJECT NAME:

DRAWING TITLE:

DRAWING NUMBER:

NOTES:

VARIES

PHASE

Daniel Dembek

Sebastian Trainor

Jack Briggs

Daniel Dembek

Everybody

Portal Header

11/6/2022

102

3'
6'

8'-83
4"

1'

SCALE:
01
102

PORTAL HEADER

Build 2x

SCALE: 1-1/2" = 1'-0"
1x3 framing on edge, wrapped in duvetyne

4'

1'-115
8"

SCALE:
02
102

PORTAL WALL FILLS

SCALE: 3" = 1'-0"
1x3 framing on edge, attatched to 16' walls
build 2x

6"



DATE:

SCALE:

PHASE:

DRAWN BY:

DIRECTOR:

SCENIC DESIGNER:

TECHNICAL DIRECTOR:

PROJECT NAME:

DRAWING TITLE:

DRAWING NUMBER:

NOTES:

3" = 1'-0"

PHASE

Daniel Dembek

Sebastian Trainor

Jack Briggs

Daniel Dembek

Everybody

Portal Wall Fills

11/6/2022

103

SCALE:
01
103

PORTAL FRONT

SCALE: 3/4" = 1'-0"
1x3 framing on edge, wrapped in duvetyne
build 2x

SCALE:
02
103

PORTAL SIDE

build 2x

SCALE: 3/4" = 1'-0"
1x3 framing on edge, wrapped in duvetyne
build 2x

3'
6'

9'
12'

15'
16'-6"

3'
6'

9'
12'

15'
16'-6"

10"

1'-21
4"

7'-115
8"

15'-115
8"

7'-115
8"

15'-115
8"

1x3 on Face
Against Lauan

2x4 on Edge2x4 on Edge

2x4 on Edge2x4 on Edge



DATE:

SCALE:

PHASE:

DRAWN BY:

DIRECTOR:

SCENIC DESIGNER:

TECHNICAL DIRECTOR:

PROJECT NAME:

DRAWING TITLE:

DRAWING NUMBER:

NOTES:

1/2" = 1'-0"

PHASE

Daniel Dembek

Sebastian Trainor

Jack Briggs

Daniel Dembek

Everybody

Grave 3D

11/6/2022

201

01

202

01

203

01

204

CNC Grave Cutout

Grave Doorframe

Grave Door Flat

Grave Side Flat

18'-2 12" long
1.5"x1.5" Box Tube

18'-2 12" long
1.5"x1.5" Box Tube

SCALE:
01
201

Grave 3D



DATE:

SCALE:

PHASE:

DRAWN BY:

DIRECTOR:

SCENIC DESIGNER:

TECHNICAL DIRECTOR:

PROJECT NAME:

DRAWING TITLE:

DRAWING NUMBER:

NOTES:

3/4" = 1'-0"

PHASE

Daniel Dembek

Sebastian Trainor

Jack Briggs

Daniel Dembek

Everybody

GRAVE DOOR FLAT

11/6/2022

202

1'-3 7
16"

4'-715
16"

6'-115
16"

10'-63
4"

4 3
16"

7'-11 1
16"

SCALE:
01

202
GRAVE DOOR FLAT

1x3 framing on face
wrapped in duvetyne

3'-103
4"



DATE:

SCALE:

PHASE:

DRAWN BY:

DIRECTOR:

SCENIC DESIGNER:

TECHNICAL DIRECTOR:

PROJECT NAME:

DRAWING TITLE:

DRAWING NUMBER:

NOTES:

3/4" = 1'-0"

PHASE

Daniel Dembek

Sebastian Trainor

Jack Briggs

Daniel Dembek

Everybody

Grave Side Flat

11/6/2022

203

3'-103
4"

7'-103
4"

10'-63
4"

SCALE:
01

203
GRAVE SIDE FLAT

1x3 framing on face
wrapped in duvetyne
build 2x

3'-103
4"

6'-0 5
16"
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SCALE:

PHASE:

DRAWN BY:

DIRECTOR:

SCENIC DESIGNER:

TECHNICAL DIRECTOR:

PROJECT NAME:

DRAWING TITLE:

DRAWING NUMBER:

NOTES:

1" = 1'-0"

PHASE

Daniel Dembek

Sebastian Trainor

Jack Briggs

Daniel Dembek

Everybody

Grave Doorframe

11/6/2022

204

7'-313
16"

3'-11
2"

SCALE:
01

204
Grave Doorframe

Built with 3/4" x 3" TRUE on edge
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CENTER PLATFORM
DATE:

SCALE:

PHASE:

DRAWN BY:

DIRECTOR:

SCENIC DESIGNER:

TECHNICAL DIRECTOR:

PROJECT NAME:

DRAWING TITLE:

DRAWING NUMBER:
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PHASE

Daniel Dembek

Sebastian Trainor

Jack Briggs

Daniel Dembek

Everybody

Platform Assembly

11/10/2022
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SCALE:
01
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Platform Assembly
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Platform A
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Platform J



A

A

DATE:

SCALE:

PHASE:

DRAWN BY:

DIRECTOR:

SCENIC DESIGNER:

TECHNICAL DIRECTOR:
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